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  STATEMENT OF WORK FOR 
 REMEDIAL DESIGN AND REMEDIAL ACTION 
 OPERABLE UNIT 01 OF THE 

ORONOGO-DUENWEG MINING BELT SITE 
JASPER COUNTY, MISSOURI 

 
This Statement of Work (SOW) is for the purpose of implementing the selected Remedial Design 
and the Remedial Action (RD/RA) for certain Parcels of land identified in Tables1 and 2 of this 
SOW, and their Associated Tributaries as defined in the accompanying Consent Decree.  These 
Parcels are located within the Oronogo-Duenweg Mining Belt Site (Site) located in Jasper and 
Newton Counties, Missouri. The required remedy for these Parcels is set forth in the Record of 
Decision (ROD) for Operable Unit 01 for the Site issued by the U.S. Environmental Protection 
Agency Region VII (EPA) on September 30, 2004.  This SOW is incorporated into and is made a 
part of the Consent Decree (CD) entered into by the Settling Defendants and the United States of 
America for the RD/RA of these Parcels. Terms used in this SOW are defined in the CD. The 
Settling Defendants shall follow the ROD, the CD, the approved RD, and pertinent reference 
documents listed in Section VII of this SOW and subsequent revisions thereto, upon notification 
by the EPA to Settling Defendants of such revision, in submitting deliverables for and 
implementing the RA for the Parcels identified in Tables 1. 
 
1.0 INTRODUCTION AND BACKGROUND 
 
The Site is located in the Missouri portion of the Tri-State Mining District.  This district was one 
of the largest zinc-lead mining areas in the world and provided nearly continuous metals 
production from the 1850s until 1970.  Mining and milling operations in the Jasper County 
portion of the district generated about 150 million tons of wastes.  Additionally, at least 17 
smelters operated within the County, mostly in the Joplin area.  Because of these wastes and 
associated heavy metals contamination, in 1990 EPA placed the Site on the National Priorities 
List (NPL).  Investigations of various contaminated media were initiated in 1991 by EPA and a 
group of potentially responsible parties.  EPA divided the Site into five operable units (OUs), 
based on media, for investigation and remediation.  These OUs are: OU1- Mine and Mill Waste, 
OU2-Smelter Affected Residential Yards, OU3-Mining Affected Residential Yards, OU4-
Groundwater, and OU5-Spring River Basin. This SOW relates only to remedial work to be 
conducted for OU1.  Remedial actions previously selected for OU2, OU3, and OU4 are complete 
and remedial investigations are currently on-going for OU5. 
 
 1.1 Selected Remedy 

 
The ROD for OU1 specifies the remedial actions to address the Source Material and Affected 
Media located on the Site.  The following items are those components of the selected remedy for 
OU1 that will be addressed at the Parcels and Associated Tributaries:  
 

• Excavation and removal, consolidation for subsequent use, or capping of Source 
Material, contaminated soils and selected stream sediments exceeding Remedial 
Action Levels defined in Section 1.3 of this SOW. 
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• Subaqueous disposal of excavated Source Material and sediments in mine pits or 
subsidences. 

• Recontouring and revegetating excavated areas. 
• Plugging of selected mine shafts and surface water diversion from mine openings. 
• A monitoring program for assessing the effect of cleanup on Site streams. 
• Institutional controls to protect the remedy and regulate future development. 

 
Continuation of the Health Education Program established under OU2 and OU3 is the remaining 
component of the selected remedy for OU1.  This SOW does not include work related to the 
Health Education Program. 
 

1.2 Remedial Action Objectives 
 
The media-specific remedial action objectives (RAOs) were developed in the Feasibility Study 
to address Site risks.  RAOs were developed for Source Material, sediment, surface water, and 
ground water.  These RAOs are presented below. 
 

1.2.1 Source Material 
 
The Source Material RAO is designed to address the ecological risks associated with exposure to 
contaminants of concern (COCs) in mill wastes and the affected soils surrounding the wastes.  
Terrestrial vertebrates, specifically vermivores, whose diet consists of earthworms and other 
soil-dwelling invertebrates, are identified as the receptors of concern.  Exposure routes in 
suitable habitat for vermivores consist of ingestions of earthworms and other invertebrates in 
Source Materials and affected media with whole-body concentrations greater than 41 mg/kg 
cadmium, 804 mg/kg lead, or 6,424 mg/kg zinc.  Based on this exposure scenario, the Source 
Material RAO is as follows: 
 

• Mitigate risks to terrestrial vermivores from exposure to COCs from mine, mill, 
and smelter wastes within the Site, such that the calculated toxicity quotients or 
hazards indexes are less than or equal to 1.0. 

 
1.2.2 Sediment 

 
Sediments of concern in the Site consist of materials eroded from source areas to water bodies; 
Class P streams (as defined under Missouri’s water quality standards program), and their  
tributaries.  The exposure pathway of concern for the sediment RAO is the movement and 
redistribution of source materials that could result in exposure of aquatic biota to elevated COC 
concentrations.  The COCs for sediments are cadmium, lead and zinc.  The sediment RAO for 
OU1 is as follows: 
 

• Mitigate risks to aquatic biota in Class P streams and their tributaries exceeding 
Federal Aquatic Life Criteria (ALC”) for the COCs by controlling the transport of 
mine, mill and smelter wastes from source areas to waters of the state. 
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1.2.3 Surface Water 
 
Two RAOs have been developed for surface water that address two different pathways of 
exposure to aquatic biota.  The first exposure pathway of concern is the transport of COCs to 
Class P streams and their tributaries resulting from seepage and runoff from source materials.  
The second exposure pathway is the transport of COCs to Class P streams and their tributaries 
resulting from mine pit and pond discharges.  The criteria for Class P streams and their 
tributaries are the Federal ALC, as calculated based on the hardness observed in the individual 
surface water bodies.  The RAOs for OU1 surface water are as follows: 
 

• Mitigate exposure of aquatic biota to COCs released and transported from mine 
and mill wastes where surface water applicable or relevant and appropriate 
requirements (ARARs) are exceeded in Class P streams and in tributaries. 

 
• Mitigate exposure of aquatic biota to COCs released and transported from Site 

mine-related pits and ponds where surface water ARARs are exceeded in Class P 
streams and in tributaries. 

 
1.2.4 Groundwater 

 
The groundwater RAO addresses exposure of aquatic biota to COCs in Class P streams that 
receive discharge from flowing mine openings (e.g. mine shafts, vents).  The contaminant 
criteria are Federal ALC.  The COCs for OU1 groundwater are cadmium, lead and zinc.  The 
RAO for OU1 groundwater is as follows: 
 

• Mitigate exposure of aquatic biota to COCs in releases of groundwater from 
flowing mine shafts of the Site where surface water ARARs are exceeded in Class 
P streams and in tributaries. 

 
1.3 Remedial Action Levels and Performance Standards 

 
1.3.1 Soil and Source Material Cleanup Levels 

 
As detailed in the ROD, the action levels for source materials and contaminated soils are 400  
ppm lead, 40 ppm cadmium, and 6,400 ppm zinc. 
 

1.3.2 Surface Water Cleanup Levels  
 
The cleanup criteria for Class P streams and their tributaries are the Federal water quality 
standards (WQSs), as calculated based on the hardness observed in the individual surface water 
bodies.  The objective of the remedy is to reduce the metals loading to the Class P streams to 
such a degree that the Federal WQSs will be met throughout the Site. 
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1.3.3 Sediment Removal Criteria 

 
Numeric action levels for tributary sediments and delta deposits for protection of the aquatic 
environment were established in the ROD.  The numeric action levels for cleanup of the 
intermittent tributary sediments are 2 ppm cadmium, 70 ppm lead, and 250 ppm zinc. These 
concentrations were derived from the average concentration of background designated soil 
values and the average screening values for sediments in consensus-based Threshold Effects 
Criteria (TEC) for freshwater. 
 
  1.3.4    Eroding Source Material Criteria 
 
Aquatic sediment criteria are generally much lower than the concentrations found in the Site 
Source Material.  Any Source Material eroding into streams creates unacceptable risk to aquatic 
organisms.  Therefore, action criteria for Source Material eroding into streams and tributaries, 
that will protect the aquatic environment, are based on the observation of the material by the 
RPM or his designee, in consultation with the State of Missouri.  This performance standard is 
strictly visual, in that any Source Material eroding, or with high potential to erode to streams and 
their tributaries, will be addressed.  This includes all Source Material in the intermittent 
tributaries draining to Class P streams.   
 
2.0 SCOPE OF REMEDIAL DESIGN AND REMEDIAL ACTION 
 
The Settling Defendants shall conduct an RD/RA on certain Parcels of land and their Associated 
Tributaries at the Site. The specific Parcels subject to a remedial action are generally described 
in Table 1 of this SOW.   The RD/RA shall specifically address all Source Material and Affected 
Media exceeding the Remedial Action Levels located on, or emanating from, the Parcels listed 
on Table 1. 
 
The Settling Defendants shall each prepare, or jointly prepare a Remedial Design/Remedial 
Action Work Plan (RD/RA Work Plan) which addresses all aspects of the design, construction, 
operation and maintenance, and performance monitoring of the remedial actions to be performed 
by the Settling Defendants.  Once the RD/RA Work Plans are approved by EPA, each Settling 
Defendant shall sequentially complete the RD/RA for each Parcel generally described in Table 1 
of this SOW assigned to that Settling Defendant.  By mutual agreement between EPA and a 
Settling Defendant, the Work on more than one Parcel may be completed concurrently.  The 
order of completion of the sequential RD/RA shall be mutually agreed to by EPA and the 
Settling Defendants and shall be based on proximity of a Parcel to residential areas, the quantity 
of commercial chat remaining on the Parcel, RD/RA work being conducted by EPA and other 
relevant factors. 
 
 
Associated Tributaries containing contaminated sediments resulting from only the Settling 
Defendants’ Parcels shall be remediated by the Settling Defendants at the time of the Parcel 
remediation.  Contaminated sediment removal by the Settling Defendants in Associated 
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Tributaries contaminated by Source Materials on the Settling Defendants’ Parcels as wells as 
orphan parcels will be remediated by the Settling Defendants after the orphan parcels have been 
remediated by EPA.  This may result in a delay between the remediation of the Parcels by the 
Settling Defendants and the remediation of Associated Tributaries by the Settling Defendants. 
 
In the event of a significant delay, the Settling Defendants may provide a cash payment to EPA 
for the cleanup of sediments in lieu of conducting the work on certain sediments subject to 
mutual agreement by EPA. 
 
The RD/RA shall consist of the tasks defined in the following Sections.  All plans and submittals 
are subject to EPA approval after review and comment by the State of Missouri. 
 
3.0 REMEDIAL DESIGN/REMEDIAL ACTION WORK PLAN 
 
The Settling Defendants shall each prepare, or jointly prepare, and submit to EPA for review and 
approval a RD/RA Work Plan which addresses all components and actions for the RD/RA for 
the Parcels and Associated Tributaries to be addressed under the Consent Decree.  The RD/RA 
Work Plan shall also be submitted to the State of Missouri for review and comment.  The 
RD/RA Work Plan shall document the responsibility, qualifications and authority of all 
organizations and key personnel performing the work under the Consent Decree.  The RD/RA 
Work Plan shall also contain a schedule of the RD/RA activities.   
 
The RD/RA Work Plan shall include at a minimum, a Design Criteria Report, Sampling and 
Analysis Plan, Quality Assurance Project Plan, Health and Safety Plan, Performance Standard 
Verification Plan, Construction Quality Assurance Plan, and Operation and Maintenance Plan.  
The requirements for these components are discussed below. 

 
 3.1 Design Criteria Report 
 
The Design Criteria Report (DCR) shall present the general design assumptions and parameters 
that will be used to design the remedies for the Parcels and Associated Tributaries, criteria to be 
used to determine which Source Material, contaminated soils and sediments will be deposited in 
subsidence pits, mine pits and mine shafts, which Source Material and contaminated soils will be 
capped in place, the performance standards to be used for design and measures to be taken to 
ensure compliance with ARARs, and pertinent codes and other regulatory requirements. 
 
 3.2 Sampling and Analysis Plan/Quality Assurance Project Plan 
 
The Sampling and Analysis Plan (SAP) shall present: 1) the overall approach that will be used to 
define the horizontal and vertical extent of Source Materials and Affected Media to be addressed 
by the remedial action, 2) equipment and procedures for field screening, 3) sample collection and 
custody procedures, 4) analytical methods for the analysis of samples collected for laboratory 
analysis and 5) data quality objectives to be used as part of the investigation. 
 

3.3 Quality Assurance Project Plan 
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The Quality Assurance Project Plan (QAPP) shall be prepared in accordance with Guidance for 
Quality Assurance Project Plans, EPA QA/G-5 and EPA Requirements for Quality Assurance 
Project Plans, EPA QA/R-5 and, at a minimum, shall include: 1) discussion of quality assurance 
objectives, 2) calibration procedures and frequencies, 3) internal quality control checks, 4) data 
reduction, validation and reporting procedures, 5) performance and system audits and 6) 
corrective actions and quality assurance reports. 
 

3.4 Health and Safety Plan 
 
The Health and Safety Plan (HASP) shall follow all applicable EPA guidance, Occupational 
Health and Safety Administration (OSHA) requirements as presented in 29 C.F.R. Sections 1910 
and 1926, and applicable requirements under the National Oil and Hazardous Substances 
Pollution Contingency Plan presented in 40 C.F.R. Section 300.150. 
 

3.5 Performance Standard Verification Plan 
 
The Performance Standard Verification Plan shall present the performance measures to be used 
to verify that both short-term and long-term performance standards are being satisfied as part of 
the remedial action and monitoring to be conducted to verify compliance with these performance 
measures.  Long-term performance standards are identified in Section 1.3 of this SOW.  Any 
short-term performance standards will be identified in said Verification Plan. 
 

3.6 Construction Quality Assurance Plan 
 
The Construction Quality Assurance Plan (CQAP) shall present the quality assurance measures 
that will be used during the construction of the remedy to ensure that the completed remedy 
meets or exceeds all design criteria, plans and specification.  The CQAP shall contain, at a 
minimum, the following elements: 
 

• Responsibilities and authorities of all organizations and key personnel involved in 
the design and construction of RA. 

• Qualifications of the Quality Assurance Official to demonstrate he possesses the 
training and experience necessary to fulfill his identified responsibilities. 

• Protocols for sampling and testing used to monitor construction. 
• Identification of proposed quality assurance sampling activities including the 

sample size, locations, frequency of testing, acceptance and rejection data sheets, 
problem identification and corrective measures reports, evaluation reports, 
acceptance reports, and final documentation.   

• Reporting requirements for CQA activities shall be described in detail in the 
CQAP.  This shall include such items as daily summary reports, inspection data 
sheets, problem identification and corrective measures reports, design acceptance 
reports, and final documentation.  Provisions for the final storage of all records 
consistent with the requirements of the Consent Decree shall be presented in the 
CQAP. 
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3.7 Operation and Maintenance Plan 

 
The Operation and Maintenance (O&M) Plan shall discuss the procedures that will be used to 
verify the long-term effectiveness of the remedy and measures to be taken to maintain the 
various components of the remedy.  The O&M Plan shall include the following elements: 
 

• Description of O&M tasks and performance frequency. 
• Description of potential operations problems and required maintenance.  
• Description of routine inspections and testing. 
• Description of and schedule for corrective actions that may be required. 
• Description of the installation, maintenance and replacement of any required 

monitoring equipment. 
• Description of O&M documentation and reporting mechanisms. 

 
 3.8 Institutional Controls Implementation Plan 
 

The Institutional Controls Implementation Assurance Plan ("ICIAP") shall describe the controls 
and restrictions that will be implemented by the Settling Defendant for its Parcels to protect the 
implemented remedies.  The plan shall  list each control to be implemented, the agreements 
anticipated with landowners, duration of controls, and a schedule and anticipated activities to 
monitoring and assure the continuation of the controls.  The Plan shall include but not be limited 
to: (i) a statement of purpose/objective of any Institutional Controls (ICs) selected by EPA for 
the Site ;  (ii) a description of the areas where hazardous substance concentrations do not support 
unlimited use and unrestricted exposure and need to be addressed by the IC(s) and methodology 
for preparing final survey maps and legal descriptions for such areas after  completion of 
construction; (iii) draft documents of the ICs that will be used to meet the remedial objective and 
identify which exposure pathways a specific IC would address; (iv) a draft schedule for 
establishing  each IC; (v) a  determination whether the ICs will be of short-term duration (such 
as interim ICs required to control areas where Source Materials may be consolidate for 
subsequent use pending completion of the RA) or long duration (such as permanent covenants 
that runs with the land prohibiting any development on disposal area caps covering Source 
Material and Affected Media); (vi) a demonstration by another settling defendant, if any, of its 
authority to implement the IC, including title insurance commitment for proposed 
easements/restrictive covenant; (vii) a demonstration that real property to be restricted by 
easements/restrictive covenants is free and clear of all prior liens and encumbrances except those 
liens and encumbrances that have been approved by EPA, after consultation with the MDNR; 
(viii) a schedule for implementing the ICs; (ix) an IC monitoring plan to ensure compliance with 
the ICIAP; (x) annual certification that ICs are maintained and remain in place; and (xi) mapping 
data, if available.   
 
4.0 REMEDIAL DESIGN PHASES 
 
 Each Settling Defendant shall sequentially prepare remedial design documents to 
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implement the remedial actions for the Parcels and Associated Tributaries subject to the Consent 
Decree in accordance with this SOW and the EPA approved RD/RA Work Plan.  The remedial 
design documents shall be submitted to EPA and the State of Missouri in accordance with the 
scheduling requirements set forth in Section 7.0 of this SOW.  The schedule for conducting the 
RA for a given Parcel and its Associated Tributaries shall be defined in the remedial design 
document for that Parcel.  All plans and specifications shall be developed in accordance with the 
EPA Superfund Remedial Design and Remedial Action Guidance (OSWER Directive No- 
9355.0-4A) and shall demonstrate that the Remedial Action meets all objectives of the ROD, the 
CD, and this SOW.  The Settling Defendants shall implement the remedy in accordance with 
their final RD/RA Work Plan.  The Settling Defendants shall communicate with the EPA as 
necessary to discuss RD issues.  Specific requirements of the RD are described below. 
 
 

4.1  Preliminary Design Document 
 
The Preliminary Design Document shall be prepared and submitted to EPA and the State of 
Missouri when the remedial design is approximately 30 percent complete.  A Preliminary Design 
Document for a given Parcel and Associated Tributaries, or group of Parcels, shall be submitted 
to EPA and the State of Missouri at least 90 days prior to the due date for completing the Final 
Inspection Report on the previous Parcel and its Associated Tributaries.  EPA and the Settling 
Defendant shall work cooperatively in the development, review and approval of design 
documents to allow remedial work to be completed at the Settling Defendant’s Parcels subject to 
the Consent Decree on a more or less continual basis, weather permitting.   
 
During the preliminary design phase, the Settling Defendants may undertake a field investigation 
study to compare the concentrations of the metals of concern in the tributary sediments with the 
background or up-gradient concentrations of these metals in the tributary basin soils.  
Additionally, the study may assess the tributary sediment concentrations in relation to the site 
wide sediment cleanup values under development by EPA for the Class P streams utilizing the 
recent toxicity studies conduct for EPA by the U.S. Geological Survey.  The field investigation 
study results for sediment and background soil concentrations, in conjunction with any newly 
derived EPA site-wide cleanup numbers, if finalized, may be used during the preliminary design 
phase to develop tributary specific numeric cleanup goals provided post-ROD changes, if any, 
shall be made in accordance with the NCP and EPA guidance.  Field sampling procedures for 
this study shall be included in the Sampling and Analysis Plan/Quality Assurance Project Plan, 
required in Section 3.2 of this SOW.  The field investigation report including the results of the 
study and the proposed tributary specific cleanup goals shall be submitted to EPA by the Settling 
Defendants for review and approval as part of the Preliminary Design. 
 
The Preliminary Design Document shall present the findings and results of the pre-design studies 
and include, at a minimum, the following design components: 
 

• Volume of tailings to be excavated and disposed of subaqueously. 
• Volume and area of tailings to be consolidated and capped in-place. 
• Volume of tailings to be consolidated for future sale by owner. 
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• Volume and area of soil exceeding remedial action levels. 
• Location and capacity of voids to be used for subaqueous disposal. 
• Location and description of surface water diversion structures. 
• Location of overflowing shafts to be plugged and detailed plugging plans. 
• Preliminary cap design. 
• Design calculations and outline of design specifications. 
• Access, easement and permit requirements. 
• Tributary specific numeric sediment cleanup goals. 
• Preliminary construction schedule. 

 
After review by EPA and the State of Missouri, a design meeting shall be held at EPA’s offices 
or the Site to discuss the preliminary design for a Parcel and to define any additional 
requirements to complete the design.  
 

4.2 Pre-Final and Final Design Documents 
 
The Pre-Final Design Document shall be prepared and submitted to EPA and the State of 
Missouri when the design is approximately 95 percent complete.  The Pre-Final Design shall 
address all comments and recommendations received on the Preliminary Design Document and 
shall include final volume calculations, design specifications, final design drawings, and a 
project schedule (with major milestones) for implementation of the remedy at the subject Parcel. 
 After EPA’s review of the Pre-Final Design, a Final Design shall be prepared and submitted to 
EPA and the State of Missouri, and shall address any and all EPA comments on the Pre-Final 
Design Document.   
 
5.0 REMEDIAL ACTION CONSTRUCTION 
 
The Settling Defendants shall initiate the construction of the remedial action for a Parcel and its 
Associated Tributaries as detailed in the approved Final Design Document within 60 days of 
EPA’s approval of the Final Design Document for each Parcel. 
 
There shall be one pre-construction and two post-construction inspections conducted as part of 
remedial action construction at each Parcel and its Associated Tributaries.  After completion of 
all required work associated with Parcel and its Associated Tributaries, a Construction 
Completion Report shall be submitted to EPA and the State of Missouri.  The specific 
requirements are discussed below. 

  
5.1  Pre-Construction Inspection  
 

Prior to initiating construction of a remedial action for a Parcel and its Associated Tributaries, a 
Pre-Construction Inspection meeting shall be held among the Settling Defendants, the Remedial 
Contractor, EPA and the State of Missouri to review construction plans, tour planned material 
and equipment storage areas, and to discuss any required Parcel-specific modifications of the 
RD/RA Work Plan.  The findings of the inspection shall be documented in a Pre-Construction 
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Inspection Report prepared by the Settling Defendants, which will be distributed to all 
participants of the inspection. 
 

5.2  Pre-Final Inspection 
 
Within 15 days of completion of the remedy for a Parcel and its Associated Tributaries, a Pre-
Final Inspection shall be scheduled among the Settling Defendants, the Remedial Contractor for 
the Settling Defendants, EPA and the State of Missouri.  The Pre-Final Inspection shall consist 
of an inspection of all components of the remedial action for a Parcel and its Associated 
Tributaries to verify that the remedy has been completed consistent with the approved design and 
to define any outstanding construction details that must be addressed before EPA can deem the 
remedy complete.  The findings of the inspection, including any outstanding construction details 
and a plan and schedule to resolve the construction details, shall be documented in a Pre-Final 
Inspection Report prepared by the Settling Defendants, which shall be distributed to all 
participants of the inspection. 
 

5.3  Final Inspection  
 
If necessary, a Final Inspection of the remedy shall be scheduled among the Settling Defendants, 
the Remedial Contractor, EPA and the State of Missouri to inspect the addressed construction 
details which were identified during the Pre-Final Inspection.  Within 15 days of completion of 
any work required to address the identified construction details, a Final Inspection shall be 
scheduled.  The Settling Defendants shall notify the EPA and the State of Missouri of 
completion and schedule the Final Inspection.  If no major construction details are identified 
with the remedy of a Parcel and its Associated Tributaries, EPA can elect to forego the Final 
Inspection.  If conducted, the findings of the Final Inspection shall be documented in a Final 
Inspection Report prepared by the Settling Defendants and distributed to all participants of the 
inspection.  
 

5.4  Construction Completion Report 
 

Within 60 days of EPA’s determination that a remedial action for a Parcel and its Associated 
Tributaries is complete, the Settling Defendants shall submit to EPA and the State of Missouri a 
Construction Completion Report for that Parcel and its Associated Tributaries.  The Report shall 
detail the remedial activities completed and include as-built drawings signed and stamped by a 
registered professional engineer.  The registered professional engineer or the remedial 
contractor’s construction manager must certify that the remedy was constructed in accordance 
with the EPA-approved design document.  The report shall also contain the following statement 
signed by a responsible corporate official of a Settling Defendant or the Settling Defendant’s 
Project Coordinator: 
 

"To the best of my knowledge, after thorough investigation, I certify that the 
information contained in or accompanying this submission is true, accurate and 
complete.  I am aware there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing 
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violations."  
 

Within ninety (90) days after EPA concludes that all phases of the Work for all of Parcels 
and all Associated Tributaries have been fully performed, that the Performance Standards 
have been attained, and that Operation and Maintenance activities have been completed, 
Settling Defendants shall submit to EPA a written report, the Final Construction 
Complete Report, by a registered professional engineer certifying that the Work has been 
completed in full satisfaction of the requirements of this Order.  The Report shall detail 
the remedial activities completed and include as-built drawings signed and stamped by a 
registered professional engineer.  The registered professional engineer or the remedial 
contractor’s construction manager must certify that the remedy was constructed in 
accordance with the EPA-approved design document.  The final report shall also contain 
the certifying statement described herein this Section 5.4, signed by a responsible 
corporate official of a Settling Defendant or the Settling Defendant’s Project Coordinator.  
 
6.0 PERFORMANCE MONITORING AND OPERATION AND 
MAINTENANCE 
 
Performance monitoring shall be conducted to in accordance with the Performance Standard 
Verification Plan, required in Section 3.5 of this SOW to ensure that all Performance Standards 
are met.   
 
Upon completion of the remedial action at each Parcel, the Settling Defendants shall implement 
the long term Operation and Maintenance (O&M) in accordance with the approved O&M Plan 
required in Section 3.7 of this SOW. 
 
7.0 MAJOR DELIVERABLES AND SCHEDULE 
 
The RD/RA will be completed by each Settling Defendant in a sequential manner for the Parcels 
listed on Table 1 of this SOW and their Associated Tributaries.  Each Parcel and its Associated 
Tributaries, or where appropriate several Parcels grouped together, will have a separate RD and 
subsequent RA.  However, the RD/RA Work Plan will be prepared to cover all RD/RA work 
conducted at the Site by each Settling Defendant.  After EPA approval of the RD/RA Work Plan, 
the Settling Defendants shall conduct the RD/RA for the initial Parcel.  Upon EPA approval of 
the Final Design Document for its initial Parcel, a Settling Defendant shall initiate the RA at that 
Parcel.  
 
The Preliminary Design Document for a subsequent Parcel shall be initiated no less than 90 days 
prior to the due date for completing the Final Inspection Report for the Parcel under remedial 
action.  The Settling Defendants shall continue this process through the Final Inspection Report 
for all Parcels. 
 
The Preliminary Design for the initial and all subsequent Parcels shall be submitted to EPA and 
the State of Missouri for review and approval.  After the RD/RA Work Plan, each task and 
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deliverable will be required for each Parcel and its Associated Tributaries generally described on 
Table 1 of this SOW.  The design and implementation phasing of this SOW is sequential and 
overlapping.  At any one time a number of Parcels may be undergoing design activities, while 
others may be undergoing cleanup activities.  A summary of the project tasks and deliverables 
and their due dates is presented in the SOW Schedule below.  For each required deliverable, the 
Settling Defendants shall submit two copies to EPA and two copies to the State of Missouri for 
review and comment.  
 
Task /Deliverable   Due Date        
            
RD/RA Work Plan   Within 30 days after EPA’s approval of the Project 

Manager and issuance of an authorization to proceed 
pursuant to Paragraph 9 of the CD  

 
Preliminary Design Document For the initial Parcel and Associated Tributaries, within 60 

days of EPA approval of the RD/RA Work Plan 
 
     Preliminary Design Documents for subsequent Parcels to 

be addressed by each Settling Defendant shall be submitted 
to EPA and the State of Missouri at no later than 90 days 
prior to completing the Final Inspection Report on the 
previous Parcel 

 
Pre-Final Design Document  Within 45 days after receipt of EPA's comments on the 

Preliminary Design for a given Parcel and Associated 
Tributaries 

 
Final Design Document  Within 15 days after receipt of EPA's comments on the Pre-

Final Design for a given Parcel and Associated Tributaries 
 
Pre-Construction Inspection  Prior to the initiation of the RA on a given Parcel and 

Associated Tributaries 
 
Initiate Remedial Action  Within 30 days after EPA's approval of the Final Design 

for a given Parcel and Associated Tributaries 
      
Completion of Remedial Action In accordance with the project schedule in the EPA 

approved Final Design for a given Parcel and Associated 
Tributaries 

 
Pre-Final Inspection   Scheduled within 15 days after completion of the 

construction of the remedy for a given Parcel and 
Associated Tributaries 

 
Pre-Final Inspection Report  Within 30 days after completion of Pre-Final Inspection on 
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a given Parcel and Associated Tributaries 
 
Final Inspection   Within 15 days after completion of work identified in Pre-

Final Inspection Report on a given Parcel and Associated 
Tributaries 

 
Final Inspection Report  Within 30 days after completion of work identified in the 

Final Inspection for a given Parcel and Associated 
Tributaries 

 
Parcel Construction Completion Within 60 days of EPA’s determination of  
Report      completion of the construction at a given Parcel and 

Associated Tributaries 
 
Final Construction Completion Within 90 days after the completion of all phases of work 
Report     for the final Parcel and Associated Tributaries in   
     accordance with paragraph 52 of the CD 
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Table 1 
Parcels for Remedial Design/Remedial Action 

Blue Tee Corp. 
      
Oronogo Area 
North Needmore 40 Parcel: NE¼ NE¼ Sec. 36, T29N, R33W 
Oronogo Circle 40  Parcel: NE¼ SE¼ Sec. 36, T29N, R33W 
School House 40 Parcel: SE¼ SE¼ Sec. 36, T29N, R33W 
Hockaday Tract Parcel:          W ½ NW ¼ Sec. 6, T28N, R32W   
Hendrickson Tract Parcel: S½ of Lot 2 fractional SW¼ Sec. 6, T28N, R32W 
Carter Tract Parcel:  NW¼ SE¼, SE¼ SE¼, Sec. 1, T28N, R33W 
East Hilltop 80:  S ½ NW ¼, fractional Sec 31, T29N, R32W 
La Tosca 40 Parcel:  N½ of Lot 2 of fractional SW¼ and 9.5 acres of west side of              

Lot 1 of fractional SW¼, in the NW¼ SW¼ Sec. 31, T29N, R32W 
Baker Tract Parcel:                 NW¼ SW¼ Sec 6, T28N, R32W (except those areas covered by the 

EPA residential yard soil repository and biosolids treatment plots) 
Carterville Area 
Cornfield Tract Parcel: SE¼ SE¼ Sec. 17, NE¼ NE¼ Sec. 20, T28N, R32W 
RichlandTract Parcel:  W¾ SW¼ NW¼, Sec. 21, T28N, R32W 
Chinn Tract Parcel:  SE ¼ NE ¼ , Sec. 21, T28N, R32W 
Davey Mine Parcel:  W½ NE¼ NE¼,W½ NE¼, NE¼ NW¼ Sec. 21, and 
    W½ SW¼ SE¼, Sec. 16, T28N, R32W 
Duenweg Area 
December Tract Parcel: NE¼ NW¼ Sec. 34, T28N, R32W 
July Tract Parcel:  SE ¼ NE ¼ Sec. 34, T28N, R32W 
 
Joplin Area 
Missouri Central Tract Parcel: Lot 2 of fractional W½ SW¼ Sec. 6, T27N, R33W 
Joplin Lands Parcel:  W½ NE¼, N½ NW¼, SE¼ NE¼, W½ SE¼, SW¼ Sec. 33, and 
    SW¼, S½ NW¼, NW ¼ SE ¼, Sec. 34, T28N, R33W, and 
    N½, NE¼, NE¼ NW¼ Sec. 4, T27N,  
Waco Area 
High Five Mine Parcel: S½, fractional Sec. 15, T29N, R34W 
 
Neck/Alba Area 
Quick Seven Parcel:  NW¼, fractional Sec. 6, T29N, R32W 
 
Additionally, all mine and mill wastes and/or associated metals contamination, such as transition 
zone soils, emanating or spilling over from these parcels onto adjacent lands shall also be include 
in any remedial design and remedial action activities.  
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Table 1 
Parcels for Remedial Design/Remedial Action 

Goldfields Mining LLC  
 
Joplin Area 
Jasper Mine Parcel:  S½ SE¼ Sec. 6, T27N, R33W 
Joplin Lands Parcel:  W½ SW¼ Sec. 33, T28N, R33W 
  
Waco Area 
Waco Lands Parcel:  S½ S½, Sec 14, NW¼, N½ NE¼, Sec. 23, T29N, R34W  
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